
Work Plan Kansas Fiscal Year 2009 

 
Cooperator: Kansas Department of Agriculture 

State: Kansas 

Project: Karnal Bunt Survey 

Project Coordinator: Laurinda Ramonda 

Agreement Number 08-8453-0014-CA 

Contact Information: Address: PO Box 19282, Forbes Field Bldg 282, Topeka, 

Kansas  66619 

Phone: 785-862-2180 Fax: 785-862-2182 

Email Address: lramonda@kda.state.ks.us 

 
This Work Plan reflects a cooperative relationship between the Kansas Department of 

Agriculture (KDA) and the United States Department of Agriculture (USDA), Animal and Plant 

Health Inspection Service (APHIS), Plant Protection and Quarantine (PPQ).  It outlines the 

mission-related goals, objectives, and anticipated accomplishments as well as the approach for 

conducting a Karnal Bunt survey and control program and the related roles and responsibilities 

of the Kansas Department of Agriculture and USDA-APHIS-PPQ as negotiated. 

 

      

I)  OBJECTIVES AND NEED FOR ASSISTANCE 

 

      The objective of this project is to ensure the ability to export Kansas wheat to foreign  

      customers by collecting Kansas wheat grain samples as part of the National Karnal Bunt  

      Survey (Tilletia indica).  This survey will also provide information to the NAPIS data base  

      through survey records, this provides pest freedom assurance to our customers. 

 

      This project can be implemented with the funds provided by USDA-APHIS-PPQ.   

 

 

II) RESULTS OR BENEFITS EXPECTED 

 

The Cooperator seeks to conduct a program which is expected to result in: 
 

 The ability to continue to export Kansas grown wheat for the success of the states’ wheat 

industry. 

 Providing survey data for Karnal Bunt in Kansas keeping the markets open to Kansas 

wheat producers. 

 Keeping Karnal Bunt from becoming established in Kansas.   

 Early detection and a rapid response for the most cost effective means to protect the vital 

wheat industry. 

 Additional geographic assessment from data gathered. 



III)   APPROACH 

 

  Kansas will take 372 samples using national survey protocols.  Samples will be forwarded  

  to USDA-APHIS-PPQ for processing and analysis.  Sampling will be done by the Kansas  

  Department of Agriculture or temporary employees.  Sampling will begin at the onset of  

  harvest and will be completed within three weeks after harvests end.  Tools and costs are  

  explained in the attached budget. 

 

        USDA-APHIS-PPQ will provide funds to purchase collection supplies, and pay a portion of  

        mileage expenses.  Shipping labels to the Olney Texas lab will be provided by PPQ. 

 

A. The Cooperator and APHIS Mutually Agree to/that: 

 

 Maintain a State Cooperative Agricultural Pest Survey (CAPS) Committee that will 

meet at least once a year for input on surveys and how to better the CAPS program. 

 Work together in carrying out field surveys, trapping, identification and data 

collection on pests, diseases or weeds that may pose an immediate risk to the 

agriculture of Kansas or the United States. 

 Have representation at National and/or Regional annual planning meetings. 

 Utilize Cooperator and APHIS program funding, as outlined in the Financial Plan, 

within the authorized parameters to support survey, detection and CAPS objectives. 

 

B. The Cooperator will: 

 

 Sample using national survey protocols. 

 Sample using KDA staff.  

 Send samples to USDA-APHIS-PPQ Olney, Texas laboratory to be analyzed. 

 Begin sampling at onset of harvesting and complete sampling by three weeks after 

harvest ends. 

 

Resources  

 

 KDA staff to take 372 samples during wheat harvest all over Kansas. 

 Rental or state vehicles are required to acquire samples at grain cooperatives. 

 Sample bottles, paper bags, boxes, cups and office supplies used for sampling. 

 Provide office space with associated services and utilities, computers and other 

office equipment for the use of Cooperator personnel.  These include digital 

camera, GPS unit and computer with internet service.  Computers will be used for 

entering survey data into the KAPPRIS and NAPIS database. 

  

 Supplies   
       

a. What supplies will be provided by the Cooperator?  

     Salary for staff, meals and lodging. 

                        b. What supplies will be provided by APHIS?   

    N/A 

c. What supplies will be purchased in whole or in part with APHIS funds?   

    Supplies for sampling. 



       d. How will the supplies be used?   

             For taking samples. 

e. What is the proposed method of disposition of the supplies with a           

    cumulative value over $5,000 upon termination of the agreement/project?   

    N/A 

 

 Travel  

 

 Travel will be required to survey sites by use of a KDA or rental vehicle.  The 

KDA Plant Protection and Weed Control Plant Program Manager is the approving 

official.  Costs are included in the financial plan. 

 Lodging maybe required for longer distance sampling.  The KDA Plant Protection 

and Weed Control Plant Program Manager is the approving official.  Costs are 

included in the financial plan. 

 

 Reports:  

  

1. Submit all reports to the APHIS Authorized Department Officer’s Designated 

Representative (ADODR). Reports include: 

 

a. Narrative accomplishment reports in the frequency and time frame specified 

in the Notice of Award, Article 4. 

b. Financial Status Reports, SF-269, in the frequency and time frame specified 

in the Notice of Award, Article 4. 

 

 Other contributing parties 

   

a. List Participating Agency/Institution:  KDA, USDA Lab 

b. List all who will work on the project:  KDA staff, USDA 

c. Describe the nature of their effort:  Sampling and identification 

d. Contribution:  Confirmation  

 

C. APHIS Will: 

 

 Provide mileage compensation for vehicles. 

 Provide supplies needed for sampling. 

 Provide any new information that becomes available on Karnal Bunt and review data. 

 Provide funds to the Cooperator to cover costs outlined in the Financial Plan. 

 Make identification at Olney Texas Lab. 

 

    

IV) GEOGRAPHIC LOCATION OF PROJECT 

 

A.     Is the project statewide or in specific counties, townships, and/or national or state  

   parks? 

   This project is statewide. 

 

B. What type of terrain (e.g., cropland, rangeland, woodland) will be involved in the  



  project?  

 County grain cooperatives and storage facilities. 

 

C. Are there any unusual features which may have an impact on the project or activity such 

as rivers, lakes, wild life sanctuaries, commercial beekeepers etc?  

       Weather conditions. 

    

 

V) QUANTITATIVE PROJECTION OF ACCOMPLISHMENTS TO BE ACHIEVED: 

 

 Sampling will be done during May and June or when harvests are complete.   

 Survey data will be entered into state KAPPRIS and NAPIS database. 

 

 

VI) DATA COLLECTION AND MAINTENANCE 

 

A. Data Management: 
All survey data from cooperative agreements involving pest surveys will be entered into  

the NAPIS database by KDA staff. 

 

a. First record for the State and/or County will be entered within 48 hours of 

confirmation of identification by a qualified identifier. 

b. All other required records, both positive and negative survey data, must be 

entered within two weeks of confirmation.  

c. All records are to be entered into the NAPIS database by December 1 of the 

year of survey, so these data are included in the yearly Plant Board Report. 

 

B. Data collection and maintained in: 
 

All survey data will be entered into state KAPPRIS database after being checked at the   

Olney Texas Laboratory.  Survey data includes but not limited to date and county.   

 

C. Criteria to evaluate the results and successes of the project: 

 

1. Pest detection survey, outreach and other Core project activities completed. 

2. All data collected from the pest detection surveys is entered into KAPPRIS and 

NAPIS databases.  

3. Maps of the pest detection survey activities are produced to aid in planning of future 

pest detection surveys, pathway risk analysis, and outreach activities 

 

D. Methodology used to determine if the results and benefits are achieved: 

 

1. Review of the KAPPRIS and NAPIS database to ensure that data from the pest 

detection activities has been entered. 

2. Review the accomplishment reports, supporting outreach materials (if applicable), 

and maps. 

 

 



VI)   TAXONOMIC SUPPORT 

 

All samples will be analyzed by the USDA lab at Olney, Texas for (Tilletia indica).  Three 

hundred seventy-two samples are planned at harvest 2009. 

 

 

 

 

Source(s): 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Target 

Species 

Survey Dates 

(Starting-

Ending) 

Number of 

Sites 

Number of 

Traps/Visual 

surveys 

Number of 

visits 

Potential 

Number of 

Collections 

 Tilletia indica 

Onset of wheat 

harvest to 3 weeks 

after harvests end 372 1 1 372 


